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Meeting Minutes Transmittal

CENTRAL WASTE COMPLEX
Project Managers Meeting
Federal Building, Room 554
Richland, Washingtoen

October 1, 1996
10:00 a.m. to 12:00 p.m.

The undersigned indicate by their signatures that these meeting minutes
reflect the actual occurrences of the abcve-dated Project Managers
Meeting.

\

VJ?} LS ST - Date: Lo
Bernadette R. Kenworthy, PPOJECt Manager, DOE-RL

Dt vato: i) [0
Ted Al Wooley, UpHt Manager, for Laura Cusack, Projec¥ Manager,
Washington State Department of Ecology

Not Present Date:
Contractor Representative, FDH

Do —r

Bariel G. " Saueressig, Permitting Representative, RFSH

Central Waste Complex, RFSH Concurrence

) Pl Date: ‘/z//d;/ﬁy
Achard—5. Pierce, Contractor Representative, RFSH
(Represe by Nancy L. Weston, RFSH)

Purpose: Discuss permitting process.

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements

Attachment 3 - Attendance List
Attachment 4 - Action Items




Attachment 1
CENTRAL WASTE COMPLEX
Project Managers Meeting
Federal Building, Room 554
Richland, Washington

October 1, 1996
10:00 a.m. to 12:00 p.m.

AGENDA
CENTRAL WASTE COMPLEX

PREVIOUS MEETING MINUTES

PROGRAM STATUS

e Phase V - Project W-112 Status

PERMIT APPLICATION STATUS

+ Part B NOD Workshop Schedule (D. Saueressig- RFSH)
RCRA TOPICS - NOD WORKSHOP

» Discussion on Interrelation of Contingency Plans

* Waste Analysis Plan

GENERAL TOPICS

e Past Action Items

3-21-96:3 Check to see if there is some type of
guantifiable criteria.
ACTION: Mr. B. Barnes and Mr. M. Irwin
OPEN

5-31-96:1, WHC (M. Irwin) will provide Ecology (T. Wooley)

documentation regarding resolution of Ecology's
three comments pertaining to the definitive
design and their incorporation into the
definitive design document.

ACTION: Mr. Irwin

OPEN



5-31-96:2, WHC (B. Barnes) will provide Ecolegy (T. Wooley)

the comparison between the unit specific BEP
versus the Hanford Contingency Plan{s) at the
next UMM,
ACTION: Mr. Barnes
OPEN

« New Action Items

6. SCHEDULE NEXT MEETING
+ Tentative Date

* Proposed Topics



Attachment 2

CENTRAL WASTE COMPLEX
Project Managers Meeting
Federal Building, Room 554
Richtand, Washington

October 1, 1996
10:00 a.m. to 12:00 p.m.

Summary of Discussion and Commitments/Agreements

1. PREVIOUS MEETING MINUTES

The August 29, 1996 Unit Manager Meeting (UMM) minutes were approved.
Ms. B. Kenworthy (DOE-RL) was introduced as the new representative for
DOE-RL's solid waste program. Mr. J. Winterhalder (RFSH) was introduced
as the new manager of Rust Federal Services of Hanford, Inc.,
Environmental Services.

PROGRAM STATUS

Phase V - Project W-112 Status

Mr. M. Irwin (RFSH) reported that the contractor completed the
majority of the construction last week (9-27-96). A punchlist of the
items that have not been completed is being prepared, such as the
fixed air monitors, telephones, and the catwalk on the roof. As soon
as the items on the punchlist are completed, turnover of the facility
will begin.

Mr. T. Wooley (Ecology) inquired about the special protective coating
and whether there was any bubbling. Mr. Irwin noted that

Mr. K. McDonald (RFSH) had conducted a walk-down of the facility.

Mr. McDonald stated that there were minor patches to be repaired, and
there was no bubbling observed.

Mr. Wooley inquired about the time line for start-up of operations.
Mr. Irwin responded that the milestone for operational readiness is
6-20-97. The milestone for turnover is December 1996, and the
contractor is ahead of schedule.

3. PERMIT APPLICATION STATUS

Part B NOD Workshop Schedule

Mr. D. Saueressig (RFSH)} asked Mr. Wooley if Ecology had any
comments regarding the draft schedule that was provided to Mr. Wooley
at the 8-27-96 UMM. Mr. Wooley responded that his management had no
input at this time. After discussion regarding the workshop
schedule, the following agreements were made: Mr. Wooley would review
the schedule and provide comments; Ms. N. Weston (RFSH) would
determine whether or not the Part B Permit Application is fully



funded for FY '97; if funding is available, Mr. Saueressig and
Ms. Weston would provide Ecology a revised Part B workshop schedule.

4. RCRA TOPICS - NOD WORKSHOP

Discussion on Interrelation of Contingency Plans

Mr. Saueressig reported that the meeting scheduled with Ecology to
provide information on the contingency plans was canceled. The
parties agreed to reschedule the meeting with Ecology.

Waste Analysis Plan

Mr. Saueressig stated that the Waste Analysis Plan (WAP) is
finalized; however, transmittal of the WAP to Ecology is on hold
until negotiations between Ecology and DOE-RL are concluded regarding
WAP guidelines for solid waste. Mr. Wooley requested a copy of the
WAP for his review. Ms. Weston will transmit an electronic copy this
week (10-4-96).

5. GENERAL TOPICS

Past Action Items

3-21-96:2, Check to see if there is some type of quantifiable
criteria.

This action item is in regard to the Building Emergency Plan (BEP)
and discussion of major and minor spills. Mr. Saueressig stated that
all references to major and minor spills was removed from the BEP,
that there is no designation between major and minor, and the
procedure for handling all spills is the same. Mr. D. Lansing (DYN)
pointed out that certain spills create a DOE emergency. A discussion
ensued regarding emergency action levels (WHC-CM-4-43) and the step
in the BEP that leads to WHC-CM-4-43. Mr. lLansing agreed to send a
hard copy of the WHC-CM-4-43 manual and the hazardous assessment for
CWC, which provide a basis for discussion at the meeting with Ecology
regarding interrelation of contingency plans (see agenda item No. 4).

This action item was left open.

5-31-96:1, WHC will provide Ecology (7. Wooley) documentation
regarding resclution of Ecology's three comments pertaining to the
definitive design and their incorporation into the definitive design
document.

This action item was closed.

5-31-96:2, WHC will provide Ecology (7. Wooley) the comparison
between the unit specific BEP versus the Hanford Contingency Plan(s)
at the next UMM.

A meeting will be rescheduled to discuss this topic with Ecology.
This action item was left open.



New Action Items

There were two new action items: Ms. Weston will determine the
status of funding for preparation of the Part B Permit Application,
and Mr. Saueressig will provide a draft scheduie for incorporation
into Mod D of the Hanford Facility Dangerous Waste Permit
Application.

Mr. Wooley posed a hypothetical question regarding verification of
waste shipments (mixed waste) received at CWC, and asked if the waste
failed at a five percent verification rate what the next step would
be. Mr. McDonald responded that five percent failure automatically
generates another five percent verification. If that fails, then the
generator has failed at ten percent and is given the option to take
the waste back or agree for CWC to verify at 100 percent. Myr. Irwin
noted that the generator's past performance is also considered, and
if the past performance has been poor, failure at the five percent
verification rate automatically bumps it to 100 percent verification.
Mr. Wooley asked if the five percent was based on a time frame or a
per shipment basis. Ms. Weston indicated it was based on a monthly
time frame. Mr. McDonald added that it was also based on the waste
stream, noting that the generator may have three different waste
streams. Mr. w00197 stated that Ecology is scrutinizing DOE-RL's
verification exclusion principles. Mr. Wooley referred to a solid
waste report comprised of several entities on site which indicated
that verification was not being managed according to the written
procedures. Mr. Irwin suggested that Mr. Wooley provide a Tist of
gquestions, and he would set up a contact with the verification
organization to answer Mr. Wooley's questions.

6. SCHEDULE NEXT MEETING

Tentative Date
The next UMM was scheduled for November 12, 1966,
Proposed Topics

Proposed topics may be forward to Mr. Saueressig.



Attachment 3

CENTRAL WASTE COMPLEX
Project Managers Meeting
Federal Building, Room 554
Richland, Washington

October 1, 1996
10:00 a.m. to 12:00 p.m.

Attendance List

Name Organization Phone #
Ted Wooley Fcology 736-3012
Mike Ciminera GSSC 946-3681
Craig Lansing DYN 373-4308
Les Sutton DYN 373-2258
Kathy Knox Knox Court Reporting 946-5535
Dan Saueressig RFSH 376-9739
Tony McKarns DOE-EAP 376-8981
Nancy Weston RFSH 372-0574
Paul Macheth GSSC 372-2289
B. R. Kenworthy DOE-WM 372-3459
Matt Irwin RFSH 373-5424
Kent McDonald RFSH 373-4981
John Winterhalder RFSH 372-8144
Stuart Arnold RFSH 373-5613




Action Item #

3-21-96:3

4-23-96:1

5-31-96:1

5-31-96:72

10-01-96:1,

10-01-96:2,

Attachment 4

CENTRAL WASTE COMPLEX
Project Managers Meeting
Federal Building, Room 554
Richland, Washington

October 1, 1996
10:00 a.m. to 12:00 p.m.

Action Items

Description

Check to see if there is some type of quantifiable criteria.
ACTION: Mr. B. Barnes and Mr. M. Irwin

OPEN

Provide T. Wooley (Ecology) a status regarding contract
discrepancies for W-112.
ACTION: Mr. M. Irwin

CLOSED

WHC will provide Ecology (T. Wooley) documentation regarding
resolution of Ecology's three comments pertaining to the
definitive design and their incorporation into the definitive
design document.

ACTION: M. Irwin

CLOSED

WHC will provide Ecology (T. Wooley) the comparison between the
unit specific BEP versus the Hanford Contingency Plan{s) at the
next UMM.

ACTION: B. Barnes

OPEN
Ms. N. Weston (RFSH) will provide T. Wooley (Ecology) a status

regarding funding for the Part B Permit Application NOD
workshop schedule.

OPEN

Mr. D. Saueressig (RFSH) will provide T. Wooley (Ecology) a
draft Part B Permit Application NOD workshop schedule following
the determination of funding availability.

OPEN



Distribution:

W. D. Adair FDH (H6-21)*
R. R. Ames RFSH (T4-03)
L. D. Arnold FDH (B2-35)*
E. S. Aromi RFSH (T3-01)*
B. M. Barnes RFSH (T3-05)
R. C. Bowman RFSH (H6-24)*
B. J. Broomfield RFSH (73-04)*
J. B. Buckley RFSH (T3-04)*
R. M. Carosino RL (A4-52)
C. E. Clark RL (A5-15)*
R. R. Durfee RFSH (T4-04)*
R. H. Engelmann RFSH (He-26)*
E. G. Erpenbeck FDNW (G3-15)*
R. J. Giroir RFSH (T4-05)*
R. F. Guercia RL {S7-55)*
R. M. Irwin RFSH (T4-03)*
B. R. Kenworthy RL (S7-55)*
P. J. Macbeth GSSC (R3-82)*
K. M. McDonald RFSH (T4-04)*
A. C. McKarns RL (A5-15)
R. D. Pierce RFSH (T3-04)*
D. B. Powell, Jr. RFSH (T4-03)*
S. M. Price FDH (H6-23)*
D. G. Saueressig RFSH {H6-24)
H. T. Tilden II PNL (P7-79)
G. C. Triner RFSH (T3-05)*
B. D. Williamson FDH (B3-15)*
J. A. Winterhalder RFSH (H6-21)*
N. L. Weston RFSH (T3-05)
T. A. Wooley Ecology (B5-18)
M. T. Yasdick RFSH (H6-10)*
RCRA Files RFSH (H6-23)
*cc:Mail

ADMINISTRATIVE RECORD: Central Waste Complex, TS-2-4 [Care of EDMC,
FDH (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.0. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-070 (Records Center)

Please send comments on distribution 1ist to D. Saueressig, RFSH (H6-24),(509)
376-9739
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